



Firm Foundations Asphalt & Concrete, LLC


(813) 853-6597 · arthur@firmfoundations.solutions · License CBC1267421

PROJECT SCHEDULE

Rev A · July 21, 2026

Parking Lot Restoration — Hernando County Administration Building

15470 Flight Path Dr., Brooksville, FL 34604 · Solicitation 26-C01185 · Owner: Hernando County B.O.C.C.



SCHEDULE NOTES

- Building permit application submitted 7/21/26 (Commercial – Accessory / Slab). Concrete phase start is contingent on permit issuance; FFAC is tracking with the County.
- Night operations — concrete demo 2:00 AM–7:00 AM; all Phase 2 asphalt repairs and Phase 3 paving performed at night (paving from 6:30 PM) — scheduled to minimize disruption to building operations; subject to County approval.
- Front parking areas will be partially coned during the concrete phase for pedestrian and vehicle safety. Access to the building will be maintained at all times.
- New concrete: no vehicle loading for 7 days after pour — dumpster pad returns to service on or about 8/19.
- Lot C milling and base limits pending County funding decision (partial vs. entire lot).
- Schedule excludes weather delays; dates will be adjusted with notice to the County. Laydown/staging in designated grassy area behind the building.

LEGEND

- FFAC mobilization / logistics
- National Concrete
- Asphalt operations
- Pavement markings
- Milestone / inspection
- Night work
- Cure period

FFAC provides for project duration: MOT / traffic control, light tower, port-o-let with handwash & eyewash station.